
RHIC JOBS COMPLETION/REPAIRS SCHEDULE – Rev. 1 
 

RHIC SCHEDULED SHUTDOWN –MONDAY DEC. 22, 2003, 0700-1500HRS 
 

OPERATIONS – BOOSTER/AGS/ATR.  BEAM TO “W” DUMP FOR STUDIES 
 

R. Zaharatos –Monday December 22, 2003   
 

RHIC SHUTDOWN SCHEDULE 
 

Access to RHIC only. Beam studies in AtR during RHIC maintenance. 
 
Monday 12/22/03 
 
0700: Dump any stored beam and open (Restricted Access) all RHIC areas EXCEPT the 

dump regions. 
 
0700: Access dump regions for HP survey. Put to RA after surveys completed. 
 
1200: Open Berm over 12 o’clock (CAS). 
 
1500: Begin sweeps, STAR to be swept last. 

 
 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule   
  CAN  cancelled   * additions  

 
RHIC JOBS 
 
 Collider P.S – R. Zapasek 
 
IP 1. External p.s. work on spares as required. 
C 2. Yellow Abort Kickers – investigate misfiring. Installed new thyratron. 
 
 Vacuum Group – S. Gill 
  
 1. Sect. 9 - Reset gauge controller yo9-tmp-pi10 and reopen Cryo Iso Valve 
 2. Check g8-tmp-pi1 cryostat iso valve closed – would not open remotely. 
 3. Check yo1-tmp-pi21 found foreline iso valve and cryo iso valve closed.  Could only open 

foreline iso valve.  Leak check? 
 4. 12 o’clk – swap polarity on solenoid 
 5. 2 o’clk – swap polarity on solenoid 
  
  
 RF Group – N. Laloudakis 

 
 1. Landau Cavity completion and interlocks recheck.(requires sect. 4 being secured for 

approx. 1hr.) 
 

  
 



 
 
 
 
Beam Components and Instrumentation – D. Lehn 
  
 Sect. 7 & 8 

1. Collimators(8hrs)  
  a) Troubleshoot remaining motion control problems 
  b) Test and run as necessary  
 Stoicastic Cooling(8hrs): 
          a) Complete Commissioning on Pickup Tank – Sector 11 
             b) Begin commissioning of Kicker Tank  -Sector 4  
           
 AC Dipole sect. 4(2hrs) – support breaker swap outs for amplifier racks(electricians) 
  
 Pin Diodes – Move electron Detector Pin Diode cables from 12 IR to 12 Warm  

 Bore by new dipole 
 Hodoscopes – Make list of cable work needed due to JET Polarimeter Installation 
 
 BLM – Bad cable for G12-BLM7 
 
 Gap Cleaning – Check Chiller Reservoirs and check plumbing for small leaks 
 
 Access Controls 
 
 1. Check operation of 2GE1 Gate 
 
 CRYO(Warkentien/Masi) 
  
 All Sectors 
 1. Fine tune thermistor flows through-out the ring in order to minimize the formation 

of ice balls(will require several maint. days) 
  2. Install new air line from tunnel to 1005 compressor room.(PE Plumbers) 
   
 High Frequency  Instrumentation – B. Sikora  
 1. Sect. 1 & 2 moveable BPM Schottky Cavity and Two Meter Kickers – access for  

fine tuning required after beam start-up. 
 2. QMM(Quad Monitor) – will also require access for tuning 
  
 Access Controls(Meany) 
 1. Landau Cavity interlocks certification. 
 
 Tunnel Maintenance 
 1. Water intrusion at 12 o’clk cryo feed through ceiling penetration 
 2. Water intrusion in Sect. 12 IR above Jet Target location 
  
 
 
 



FES Division – A. Pendzick 
  
 STAR – TPC – repair short(min. 9hrs.) 
 
 PHENIX   - Experimenter access 
 
 8D8 Magnet in Sect. 10 – install hoses 
 
 Electricians(Nehring) 
 1. Repair lighting in escape hatches 10z2, 9z1 
 2. Additional emergency lights in 1008 
 
AGS(external) 
 
RS 1. E10 Hse. UPS – Move alternate feed to same substation as normal feed.(Nehring) 
RS 2. Cyberex UPS – modification/repairs(Magoulis -3hrs).  Switchover to external by-

pass expected to be transparent – Feeds all the AGS ring gates, AGS crash, PASS 
system A & B, PASS BAF,  SIEMENS equip iterlocks,  SEB and AGS chipmunks,  
prime and redundant SEB and FEB sec, U,V,W,X,Y PLC power. 

 
AGS RING 
 
RS 1. Clean-up North Conjunction Area.  Bring in spare vacuum chambers and 

sextupoles. 
RS 2. Safety Related Work Requests – List for electricians. 
 
 
BOOSTER EXTERNAL 
 
RS 1. BPM’s – continue cable terminations(Beam Comp. – requires Main Mag. Loto) 
  
 
BOOSTER RING 
 
RS 1. BPM’s.(Bm. Comp.) – Connect cables(ring end) at E1-E4, E7 and redress cables at 

E8,(E6, E7 not done).  External -  phase match cables for A3/B1/C3/C5, repair 
shorts on C3 & D7 filter assemblies, and install air filter assemblies.(Bm. Comp 
Grp.) To be scheduled – repair A3 open and C3 short. 

RS 2. Check BXT10 ion gauge connections(Vacu. Grp.) 
 
 
OTHER MACHINES ACCESS – NO ACCESS 
 
 Linac HEBT/LTB –  
 
 HITL/HEBT -   
 
 NSRL Stub Tunnel –  


